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CACC MEETING MINUTES  

WELCOME AND INTRODUCTORY REMARKS  

Judge Michael Pollard, Chair, called the Court Automation Coordinating Committee (CACC) 

meeting to order at 10:05 a.m. after staff confirmed that a quorum existed.  He then called 

attention to the handout of meeting dates for 2013 so members can reserve spots on their 

calendars.  Judge Pollard communicated the outcome of the Commission on Technology’s 

(COT’s) consideration of Pima County Consolidated Justice Court’s (PCCJC’s) request for an 

exception to adopt AGAVE rather than AJACS as their replacement case management system 

(CMS).  The chair also previewed a possible approach to complying with COT’s condition to 

monitor the AGAVE adoption project monthly by focusing on the necessary interface points 

with outside systems that require coordination with non-PCCJC resources, like MVD reporting, 

Defensive Driving, and TIP/FARE for example.  Staff member Stewart Bruner suggested adding 

a project plan date as well as data conversion and final implementation milestones.  The chair 

asked staff to include an agenda item for members to finalize specifics for reporting at the 

December meeting and invite PCCJC representatives. 

 

Judge Pollard requested members’ input regarding the minutes of the October 18, 2012 CACC 

meeting after stating that the controversial table had been removed from the minutes.  He 

requested that corrections to the wording of the “fact check” table be submitted for detailed 

discussion at the December meeting when both he and Karl Heckart can be physically present. 

 

MOTION:  A motion was made and seconded to accept the minutes of the October 18, 

2012 CACC meeting as they appear in members’ packets.  The motion passed 

unanimously. 

 

PACC UPDATE 

In Rona Newton’s absence, Kip Anderson reported that no PACC meeting has taken place since 

the previous CACC meeting. 

 

REVIEW OF CHANGES TO MINDMAP THIS MONTH  

Stewart focused attention on the several recent revisions: 1) Inclusion of some eUniversa project 

transition tasks for courts currently accepting e-filings (other than MCJC); 2) A slip in start date 

for the JOLTSaz rural implementation related to a possible slip in the vendor’s date for 

delivering necessary code, 3) AZYAS Phase II change to Version 2 with removal of the previous 

end date for AZYAS Phase III, and 4) Removal of a date for completion of Mesa’s data 

conversion environment. The updated priority projects table was included in members’ packets.  

 

AJACS LV LJ ENHANCEMENT PROJECT UPDATE 

Lauren Lupica, Project Manager for Mesa Municipal Court Large Volume CMS enhancements 

effort, updated members on various issues preventing a date from being identified for completion 

of the development environment in Mesa.  Lauren described the preparatory work being done to 

stage data for population of the statewide and Mesa code tables once AmCad delivers the 

database configuration in Release 3.10.  She expressed confidence that Mesa will be able to meet 

the July 2013 implementation date despite the database delivery slip from August.  
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PROBATION PROJECTS UPDATE 

Bob Macon, Probation Automation Project Manager at the Administrative Office of the Courts 

(AOC), detailed the history of AZYAS Phase II, Version 2.0, to add new functionality to the 

completed Phase II product at the request of juvenile probation business leadership. Issues with 

application security have surfaced in testing, requiring an extended development and re-testing 

period. Phase III requirements can only be finalized following rollout of Phase II, Version 2.0, 

since that project enables data from AZYAS to be offloaded to other local systems. 

 

Bob explained his rationale for slipping the start date of the JOLTSaz rural courts data 

conversion and rollout.  He depends on functionality appearing in AJACS that has not yet been 

delivered for testing. Bob indicated that the vendor’s release schedule may be changing. 

 

In Rona Newton’s absence, Bob also provided members with news about load and performance 

testing of the JOLTSaz application being conducted, initially at AOC with automated scripts then 

lately with Pima’s own users.  Response times continue to look good. Bob stated that a firm 

implementation date should be decided at a status meeting that has been scheduled for 

November 28. 

 

E-FILING PROJECT UPDATE 

Jim Price, e-Filing Project Director at the AOC, updated members on the progress for the e-filing 

vendor changeover before the contract for support of the existing system draws to a close on 

May 31, 2013.  He stated that work is underway to prepare courts prior to May 31 to facilitate 

users’ smooth changeover from the current to the new system.  Design sessions are complete and 

court users are now validating the requirements.  Jim is planning system integration and user 

testing with Maricopa Superior Court in December and January. Jim also discussed the enhanced 

financial processing capability and XML changes needed to enable additional functions, like 

party matching, provided by eUniversa. 

 

Members questioned Jim about the user interface with eUniversa and how involved the 

changeover would be for attorneys covered by mandatory filing orders.  Jim highlighted some 

streamlined processes that will appear with the implementation. The chair requested detail about 

the transition between Intresys and eUniversa.  Jim described activity that must take place during 

the May 31/June 1 cutover. 

 

NEARLY POST-IMPLEMENTATION REPORTS 

Rich McHattie reported on the imminent implementation of the Maricopa e-Filing Foundation 

product next Monday at 8 AM.  Focus is on data conversion and carrying out the deployment this 

weekend according to the launch plan.  

 

ITEMS OF OLD OR NEW BUSINESS 

No items of old or new business were raised. 

 

The next meeting will take place in Room 230 of the State Courts Building on December 20, 

2012. 

 

The meeting adjourned at 10:55 a.m. 


